


# FLOW CHART OF OBE FAST IMPLEMENTATION SEMESTER II SESSION 2021/2022



A

Prepare the final examination question by following predefined format

Implement the vetting of Assessment 1 questions and final examination question on Week 4.


M4 (10/04/2022-14/04/2022)

Implement the Assessment 1

Distribute PEO and PLO market survey (BWC, BWD, BWW) to alumni and employer

M5-M7 (17/04/2022-28/04/2022)

Key-in and monitor the Assessment 1 marks in the SAS system for withdrawal purpose



No

Yes

M8-M9 (08/05/2022-19/05/2022)

Distribute the reminder of preparation of CQI evaluation for Assessment 1 to the course coordinator/lecturer

M10 (22/05/2022-26/05/2022)

Distribute the reminder of implementation of Assessment 2 to the course coordinator/lecturer and implement the vetting of Assessment 2 questions

M11 (29/05/2022-02/06/2022)


Implement the Assessment 2

M12-M15 (05/06/2022-30/06/2022)

B

B

Key-in and monitor the coursework marks and total marks (no final examination) in the SAS system by the course coordinator/lecturer



No

Yes

M16 (minggu ulangkaji)  
(03/07/2022-07/07/2022)

Distribute the student market surveys to students (BWA and BWQ programs)

M16 (minggu ulangkaji)  
(03/07/2022-07/07/2022)


Final Examination

M17-M19 (10/07/2022-28/07/2022)

Distribute the student market surveys to students (BWC, BWD and BWW programmes)

M19 (24/07/2022-28/07/2022)

Monitor the final marks insertion in the SAS system before the system dateline



No

Yes

Before the JK Examiner meeting


C

C

Submit the final marks report, CLO achievement, CQI report and weak/failed student form for the current semester to Academic Unit.

Collect the information for OBE report purpose to each program academic in FAST

Prepare the OBE report of each program



Before the new semester begins.

Present and verify the OBE report of each programme in JKA Faculty meeting

Inform the OBE report to academic staffs to implement improvements

Finish